
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Contract Location: Time Allowed:

SR 35 AT SEMINOLE DR (CR 364) SR 520

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/19/2012

11/02/2012

12/03/2012

12/05/2012

12/05/2012

00/00/0000

00/00/0000

665 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 112.03

745 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,653,919.15

$17,195,392.21

$3,683,027.37

81.75%

Counties:

Colquitt Tift

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007183.01000 $15,893,560.21 $13,435,033.27 $2,158,540.51 86.42% $951,790.14

M004376      $3,760,358.94 $3,760,358.94 $1,524,486.86 59.46% $563,838.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number: 0007183.01000 SR 35 - SAFETY IMPROVEMENTS

 

CSSTP-0007-00(183)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,361,517.88 $11,504,906.76 $856,611.12

Non-Participating $1,373,501.82 $1,278,322.80 $95,179.02

Total Earnings $13,735,019.70 $12,783,229.56 $951,790.14

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $13,735,019.70 $12,783,229.56 $951,790.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,735,019.70 $12,783,229.56

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $951,790.14

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number: M004376      SR 35 - WIDENING & RCNS

 

M004376                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,864,921.67 $1,398,605.68 $466,315.99

Non-Participating $466,230.41 $349,651.41 $116,579.00

Total Earnings $2,331,152.08 $1,748,257.09 $582,894.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,331,152.08 $1,748,257.09 $582,894.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($95,280.00)

Total: $2,235,872.08 $1,672,033.09

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $563,838.99

($19,056.00)($76,224.00)



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 205000.000 .000

CSSTP-0007-00(183)

 

1.000 $.00 $205,000.00

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 6.000

 12000.000 .000

 

 

6.000 $.00 $72,000.00

0020 207-0203     FOUND BKFILL MATL, TP II CY  209.000 544.398

 60.000 .000

 

 

544.398 $.00 $32,663.88

0025 210-0100     GRADING COMPLETE - LS  1.000 .984

 1928735.000 .008

CSSTP-0007-00(183)

 

.992 $15,429.88 $1,913,305.12

0030 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  8,370.000 10,926.246

 9.750 .000

 

 

10,926.246 $.00 $106,530.90

0035 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  126,700.000 127,351.965

 11.900 4,903.333

 

 

132,255.298 $58,349.66 $1,573,838.05

0045 400-3206     ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL POLYMER-MODIFIED BITTN  3,297.000 .000

UM MATL & H LIME 95.850 4,169.160

 

 

4,169.160 $399,613.99 $399,613.99

0055 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,428.000 453.690

 74.350 2,063.730

 

 

2,517.420 $153,438.33 $187,170.18

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  21,890.000 23,720.870

TL & H LIME 60.850 1,582.010

 

 

25,302.880 $96,265.31 $1,539,680.25



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  35,090.000 36,897.600

L & H LIME 65.200 905.150

 

 

37,802.750 $59,015.78 $2,464,739.30

0070 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  31,800.000 45,264.600

R-MODIFIED BITUM MATL & H LIME 70.350 .000

 

 

45,264.600 $.00 $3,184,364.61

0080 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  246,275.000 257,160.277

 0.300 6,100.000

 

 

263,260.277 $1,830.00 $78,978.08

0090 441-0104     CONC SIDEWALK, 4 IN SY  4,015.000 2,202.389

 28.000 1,100.833

 

 

3,303.222 $30,823.32 $92,490.22

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  475.000 540.578

 39.000 249.222

 

 

789.800 $9,719.66 $30,802.20

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,195.000 4,034.000

 15.900 365.000

 

 

4,399.000 $5,803.50 $69,944.10

0115 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  71,790.000 57,957.000

 2.300 2,274.000

 

 

60,231.000 $5,230.20 $138,531.30

0130 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  50.000 60.871

 980.000 .000

 

 

60.871 $.00 $59,653.58

0135 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  280.000 382.273

 205.000 6.556

 

 

388.829 $1,343.98 $79,709.95



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 511-1000     BAR REINF STEEL LB  19,039.000 19,948.650

 1.550 .000

 

 

19,948.650 $.00 $30,920.41

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,304.000 1,589.000

 42.650 .000

 

 

1,589.000 $.00 $67,770.85

0180 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  952.000 316.000

 31.000 32.000

 

 

348.000 $992.00 $10,788.00

0200 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  10.000 .000

 475.000 6.000

 

 

6.000 $2,850.00 $2,850.00

0205 550-3424     SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPEEA  4.000 .000

 685.000 2.000

 

 

2.000 $1,370.00 $1,370.00

0210 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  10.000 12.000

 640.000 .000

 

 

12.000 $.00 $7,680.00

0215 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  3.000 .000

 890.000 7.000

 

 

7.000 $6,230.00 $6,230.00

0230 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  44.000 4.000

 530.000 2.000

 

 

6.000 $1,060.00 $3,180.00

0240 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  1.000 2.000

 570.000 .000

 

 

2.000 $.00 $1,140.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0255 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  600.000 2,266.000

 11.500 .000

 

 

2,266.000 $.00 $26,059.00

0275 611-8040     ADJUST DROP INLET TO GRADE EA  3.000 4.000

 775.000 .000

 

 

4.000 $.00 $3,100.00

0295 634-1200     RIGHT OF WAY MARKERS EA  321.000 .000

 88.000 160.000

 

 

160.000 $14,080.00 $14,080.00

0340 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  31,540.000 22,465.000

 1.000 517.000

 

 

22,982.000 $517.00 $22,982.00

0355 668-1100     CATCH BASIN, GP 1 EA  22.000 20.500

 2000.000 2.250

 

 

22.750 $4,500.00 $45,500.00

0370 668-4300     STORM SEWER MANHOLE, TP 1 EA  15.000 9.500

 1650.000 5.000

 

 

14.500 $8,250.00 $23,925.00

0380 668-5000     JUNCTION BOX EA  4.000 5.000

 1350.000 .000

 

 

5.000 $.00 $6,750.00

0390 668-8011     SAFETY GRATE, TP 1 SF  136.000 283.040

 48.500 .000

 

 

283.040 $.00 $13,727.44

Category Amount: $876,712.61 $12,517,068.41



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0400 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  158.000 307.333

 62.500 60.000

 

 

367.333 $3,750.00 $22,958.31

0410 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  1,002.000 603.111

 57.000 180.000

 

 

783.111 $10,260.00 $44,637.33

0415 603-7000     PLASTIC FILTER FABRIC SY  1,277.000 910.444

 4.000 240.000

 

 

1,150.444 $960.00 $4,601.78

0430 700-8000     FERTILIZER MIXED GRADE TN  4.000 5.485

 620.000 2.845

 

 

8.330 $1,763.90 $5,164.60

0450 716-2000     EROSION CONTROL MATS, SLOPES SY  47,422.000 1,707.000

 1.000 590.000

 

 

2,297.000 $590.00 $2,297.00

Category Amount: $17,323.90 $79,659.02

Category Number: 0030 TEMPORARY EROSION CONTROL

0455 163-0232     TEMPORARY GRASSING AC  19.000 24.252

 875.000 14.040

 

 

38.292 $12,285.00 $33,505.50

0460 163-0240     MULCH TN  801.000 109.505

 155.000 38.730

 

 

148.235 $6,003.15 $22,976.43

0485 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  1.000 .000

 970.000 16.500

 

 

16.500 $16,005.00 $16,005.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0530 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  12.000 12.000

 260.000 1.000

 

 

13.000 $260.00 $3,380.00

0535 167-1500     WATER QUALITY INSPECTIONS MO  16.000 22.000

 155.000 .000

 

 

22.000 $.00 $3,410.00

0540 171-0010     TEMPORARY SILT FENCE, TYPE A LF  73,660.000 41,775.750

 1.650 540.000

 

 

42,315.750 $891.00 $69,820.99

0545 171-0030     TEMPORARY SILT FENCE, TYPE C LF  36,100.000 25,371.000

 2.950 723.750

 

 

26,094.750 $2,135.06 $76,979.51

Category Amount: $37,579.21 $226,077.43

Category Number: 0040 SIGNING AND MARKING

0560 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  523.390 .000

 9.800 297.500

 

 

297.500 $2,915.50 $2,915.50

0570 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,506.480 .000

 15.000 393.300

 

 

393.300 $5,899.50 $5,899.50

0580 636-2070     GALV STEEL POSTS, TP 7 LF  2,551.000 .000

 4.150 1,435.000

 

 

1,435.000 $5,955.25 $5,955.25

0585 636-2080     GALV STEEL POSTS, TP 8 LF  1,420.000 .000

 7.750 136.000

 

 

136.000 $1,054.00 $1,054.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0650 654-1001     RAISED PVMT MARKERS TP 1 EA  2,210.000 2,762.000

 2.600 .000

 

 

2,762.000 $.00 $7,181.20

0660 654-1010     RAISED PVMT MARKERS TP 10 EA  9.000 35.000

 31.000 .000

 

 

35.000 $.00 $1,085.00

Category Amount: $15,824.25 $24,090.45

Category Number: 0010 ROADWAY

0670 668-3300     SAN SEWER MANHOLE, TP 1 EA  1.000 3.000

 1550.000 .000

 

 

3.000 $.00 $4,650.00

1   210-0250     UNDERCUT EXCAVATION CY  .000 170.370

 5.000 .000

Undercutt excavation less than 750 Cubic Yards

                                                            

170.370 $.00 $851.85

Category Amount: $0.00 $5,501.85

Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 128,148.630

 1.000 4,350.170

(IN #1)

                                                            

132,498.800 $4,350.17 $132,498.80

Category Amount: $4,350.17 $132,498.80

Project Total Amount: $951,790.14 $13,735,019.70



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 12/04/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0024

01/05/2015

Project Number M004376      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .476

 275000.000 .219

M004376

 

.695 $60,225.00 $191,125.00

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  169.000 116.000

EWAYS 230.000 35.000

 

 

151.000 $8,050.00 $34,730.00

0040 413-1000     BITUM TACK COAT GL  35,875.000 24,401.000

 2.000 7,341.000

 

 

31,742.000 $14,682.00 $63,484.00

0115 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 4.000 4.090

 1225.000 .000

 

 

4.090 $.00 $5,010.25

0120 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,000.000 1,006.660

 2.500 .000

 

 

1,006.660 $.00 $2,516.65

0130 654-1001     RAISED PVMT MARKERS TP 1 EA  300.000 1,391.000

 2.600 .000

 

 

1,391.000 $.00 $3,616.60

0175 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  39,461.000 18,205.730

R-MODIFIED BITUM MATL & H LIME 70.350 7,073.390

 

 

25,279.120 $497,612.99 $1,778,386.09

0185 611-8050     ADJUST MANHOLE TO GRADE EA  18.000 29.000

 775.000 3.000

 

 

32.000 $2,325.00 $24,800.00

Category Amount: $582,894.99 $2,103,668.59

Project Total Amount: $582,894.99 $2,331,152.08


